

SECRET

*EB (Action)
file*

DPS-6598
Copy 1 of 3

31 December 1958

MEMORANDUM FOR : Project Comptroller
SUBJECT : Contract No. FM-3050
Westinghouse Electric Corporation

1. The subject contract was effective for the period 1 January 1957 through 31 August 1957 and was subject to Price Redetermination.

25X1A

2. Enclosed is the original of a memorandum dated 29 December 1958 from [] which indicates that the services were performed satisfactorily.

3. Amendment No. 2 reflects the final redetermined price for this contract. Please advise this office when final payment is effected in order that our records may be adjusted accordingly.

*Advised 2/20/59
/ee
3/9/59*

25X1A

[]
Contracting Officer

25X1A

DPS/DCI: []:arp

Distr.

Orig.

2. - FM-3050 w/cy 2 of 29 Dec. 58 Memo
3. - Chrono

25X1A

DOCUMENT NO. _____
NO CHANGE IN CLASS. ☒
☐ DECLASSIFIED
CLASS. CHANGED TO: TS S C 2011
NEXT REVIEW DATE: _____
AUTH: HR 10-2
DATE: 23 DEC 1981 REVIEWER: 064540

SECRET

C

SECRET

29 December 1958


MEMORANDUM FOR: CONTRACTING OFFICER

SUBJECT : Contractor's Performance, Contract FL-3050

1. The performance of Westinghouse Air Arm Division under Contract FL-3050 has been satisfactory.

2. All government furnished parts, tools, test equipment, and other property have been transferred to a subsequent domestic field maintenance contract administered by the Office of Logistics.

25X1A



Project Engineer

Distribution:

Addressee-Orig. & 1

TSS/APD-2

TSS/APD/RAK:ls (29 Dec 58)

SECRET

25X1

Approved For Release 2002/06/13 : CIA-RDP81B00878R000400150002-5

Approved For Release 2002/06/13 : CIA-RDP81B00878R000400150002-5

SECRET

audit has been conducted and this office feels that a fair and reasonable amount for the final amount is \$34,475 or an overage of \$17,091.

3. Attached is copy 2 of a letter dated 27 August 1958 (DPS-3981) from the Company which explains that 1832 hours were expended over and above that originally contemplated. Preliminary negotiations for settlement of Contract FL-3011 which covers the APG-56 Radar System indicate that there will be a refund of [] funds in the estimated amount of \$23,601.51. If you concur that additional services were rendered as claimed and that all services were satisfactory, we request that you authorize this Project to reallocate existing [] funds as follows: 25X1A

Liquidate under FL-3011		Obligate under FM-3050	
\$4,315.38	1957 funds	\$4,315.38	
<u>12,775.62</u>	1958 funds	<u>12,775.62</u>	
<u>\$17,091.00</u>	Total	<u>\$17,091.00</u>	

4. Your early reply will be appreciated.

FL-3011

FL-3011

FL-3011 FM-3050

25X1A

FL-3011

FL-3011

25X1A

FM-3050

25X1A

Contracting Officer, DPS

ATTACHMENT

CONCUR:

25X1A

Project Engineer

DPS/DCI:HL:pf

Distribution:

25X1A

- Orig - Chief Maritime Div., [] w/cy 2 DPS-3981
- 2 - " " " "
- 3 - FM-3050, Westinghouse (Prop.Sec.) w/cy 1 DPS-3981
- 4 - FL-3011 " (Redetermination Folder)
- 5 - Finance
- ✓ 6 - "
- 7 - Chrono